

## Lane Cove Tunnel Change Orders

The Lane Cove Tunnel Project Deed between RTA and Connector Motorways (formerly known as Lane Cove Tunnel Company) allows either party to make a Change to the project.

The summary below provides details of the Change Orders confirmed to date:

<b>Change Order #</b>	<b>Description</b>	<b>Amount</b>
1	Modifications to the design of the Falcon Street Ramps including relocations of the tolled north-facing ramps and a new untolled south-facing off-ramp. (Pre-agreed)	\$11,476,437
2	Deletion of a requirement to transplant a large, mature fig tree adjacent to Epping Road near Lane Cove River. (Pre-agreed) (saving)	-\$442,000
3	Twenty-two detailed design and construction changes.	\$2,750,000
4	Provision of cover plates for route numbers on directional signage.	\$50,500
5	Eleven detailed design and construction changes.	\$1,713,372
6	Changes to the timing of the Stage 2 works in line with 'transition option 6' of a December 2006 Lane Cove Tunnel Surface Traffic Modifications Environmental Assessment Report prepared by the RTA.	\$25,000,000
7	Six detailed design and construction changes.	\$633,916
8	Four detailed design and construction changes.	\$163,062
9	Ten detailed design and construction changes.	\$531,169