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Upgrade completed to
dual carriageway

Upgrade approved and/or
route being prepared for
construction

Under construction

LEGEND

Banora Point upgrade

Tintenbar to Ewingsdale

Ballina bypass

Coffs Harbour bypass

Sapphire to Woolgoolga

F3 Freeway to Raymond Terrace

Warrell Creek to Nambucca Heads

Frederickton to Eungai

Oxley Highway to Kundabung

Failford Road to Tritton Road (northbound carriageway)

Bulahdelah upgrade

Herons Creek to Stills Road

Open to traffic

Project approval obtained. Detailed design finalised

Under construction

Under construction

8 km section near Macksville under review
with rest of section being prepared for construction

Design construct contract awarded
Preconstruction activities in progress

Project approval obtained
Procurement for main construction underway

Under construction

Concept design finalised

Project approval obtained and
         being prepared for construction

Concept design finalised

Under construction

Glenugie upgrade

Kempsey bypass
Under construction

Devils Pulpit
Construction commenced
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Open to traffic

Woolgoolga to Ballina
Concept design prepared
Environmental assessment

underway and being
prepared for construction

Kundabung to Kempsey
Project approval obtained and

being prepared for construction

Nambucca Heads to Urunga
Project approval obtained

Procurement for main construction underway


