

Main Road 92 Upgrade, Nowra to Nerriga

September 2006 Update

Stage 1 construction progress

During August the construction contractor, Cut and Fill Pty Ltd took advantage of fine conditions and made good progress on the 24 km section between Hames Road and the eastern boundary of Morton National Park.

Vegetation clearing is now complete throughout the length of Stage 1. Mulching, removal and stockpiling topsoil is well advanced in the section from Hames Road to Turpentine Road junction. Good progress has been made with earthworks and pavement construction in the section from Turpentine Road and the Morton National Park boundary.

In August protection work for the Alinta Eastern Gas Pipeline crossing was completed and clearing work commenced for the relocation of the Telstra Optic Fibre communications cable.

For all enquiries concerning operational matters relating to construction activities please call Cut and Fill Pty Ltd's Site Manager, Matthew Bowers on **0448 876 456** or Project Supervisor, Tony Ballard on **0409 945 361**.

Changes to road conditions

Motorists should expect changed road conditions and anticipate short delays during the hours of construction (hours of construction are generally Monday to Friday 7am to 6pm, and Saturdays 8am to 1pm).

If conditions are favourable approval has been given for the contractor to extend working hours on Saturdays from 7am until 3pm. To avoid any additional disturbance to residents along Turpentine Road any haulage on Saturdays will be limited to the standard hours of 8am to 1pm.

For current road conditions see www.rta.nsw.gov.au/trafficreports