

# Main Road 92 Upgrade, Nowra to Nerriga

## October 2006 Update

### **Stage 1 construction progress**

During September the construction contractor, Cut and Fill Pty Ltd worked primarily on the section immediately west of the Turpentine Road junction. A significant milestone was the sealing of the first 3 kilometre length of the project.

Good progress was made last month with earthworks, drainage and pavement construction along the western section towards the boundary of Morton National Park.

For all enquiries concerning operational matters relating to construction activities please call Cut and Fill Pty Ltd's site engineer, Ganesh Arunachalam on **0408 351 595**, or the project supervisor, Tony Ballard on **0409 945 361**.

### **Other works in progress**

The clearing for relocation of the Telstra Optic Fibre communications cable is now substantially complete and this utility work is progressing well both east and west of Sassafras.

Detailed design for the next stage of construction, from Billy's Hill to Nerriga, is nearing completion. Where the Eastern Gas Pipeline crosses the road, pipe protection work in advance of road reconstruction is planned to commence next month.

### **Changes to road conditions**

Motorists should expect changed road conditions and anticipate short delays during the hours of construction (hours of construction are generally Monday to Friday 7am to 6pm, and Saturday 8am to 1pm).

If conditions are favourable approval has been given for the contractor to extend working hours on Saturdays from 7am until 3pm. To avoid any additional disturbance to residents along Turpentine Road any haulage on Saturdays will be limited to the standard hours of 8am to 1pm.

For current road conditions see [www.rta.nsw.gov.au/trafficreports](http://www.rta.nsw.gov.au/trafficreports)