Part 3A environmental assessment for the Foxground and Berry bypass project

**ENVIRONMENTAL ASSESSMENT**

- **SEPTEMBER 2010** Part 3A Order gazetted.
- **DECEMBER 2010** RMS prepares and submits a major project application to the Director-General of the Department of Planning and Infrastructure.
- **JANUARY 2011** Department of Planning and Infrastructure confirms assessment under Part 3A and consults relevant government agencies. Planning focus meeting held.
- **FEBRUARY 2011** Director-General provides environmental assessment requirements (DGRs).
- **SEPTEMBER 2012** Preparation of environmental assessment including draft statement of commitments.
- **SEPTEMBER 2012** RMS submits environmental assessment to Director-General for adequacy.

**EXHIBITION AND CONSULTATION**

- **NOVEMBER 2012** Environmental assessment placed on public exhibition (30 days).
- **JANUARY 2013** At the completion of exhibition period, the Director-General provided RMS with a copy of submissions.
- **MAY 2013** RMS prepares a submissions report/revised statement of commitments/preferred project report if required by the Director-General.

**ASSESSMENT AND DETERMINATION**

- **JULY 2013** Assessment report prepared by the Director-General. Preferred project report (if required) may be exhibited if significant changes to the nature of the project are proposed.
- **JULY 2013** Minister for Planning and Infrastructure considers any advice from Minister for Roads and Ports.
- **JULY 2013** Minister for Planning and Infrastructure approves the project and advises of the conditions attached to the approval.

RMS will continue to identify and manage issues of concern with the community, during detailed design and construction.